COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2012

ESTI MATE SUMVARY 18:59: 14
CONTI D C18537 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18537- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 116.0 DAYS TIME ALLON 7/27/2012 FI XED COVPLETI ON DAT!
US 40 MI. HARRI S ROCKFALL PERCENT TIME:  100. 00 ORI G TIME ALLOW 7/18/2012 FI XED COVPLETI ON DAT!
PRQJECT NO SHE0402- 081
US 40 MI. HARRI S ROCKFALL
NAMVE OF RQAD: 040A
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
YENTER COVPANI ES, | NC. PAY PERI OD ENDI NG 07/ 31/ 2012 DATE TI ME STARTED 04/ 03/ 2012
20300 W H GHWAY 72 DATE LET 10/ 27/ 2011 DATE WORK BEGAN 04/ 03/ 2012
DATE AWARDED 11/ 04/ 2011 DATE TI ME STOPPED 07/ 27/ 2012
DATE CONTRACT EXECUTED 11/ 25/ 2011 DATE ACCEPTED 07/ 27/ 2012
ARVADA CO 80007 303- 279- 4458 DATE NOTI CE TO PROCEED 04/ 03/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,016, 181. 88 PARTI Cl PATI NG $ 1,016, 181. 92 $ 511, 185. 87
AWARD PRQIECT AMT: $ 982, 779. 86 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,016, 181. 92 511, 185. 87
FUNDS AVAI LABLE: $ -0.04 STOCKPI LED MATERI ALS 0.00 -209, 953. 84
GROSS EARNI NGS 1,016, 181. 92 301, 232.03
TOTAL CLAI NB: $ 0.00 RETAI NAGE -14,741.70 -130.59
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 1, 001, 440. 22 301, 101. 44
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 1, 001, 440. 22 301, 101. 44
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 301, 101. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18537-BI D ESTI MATE RUN 07/ 31/ 2012
PRQIECT: SHE0402- 081 ESTI MATE NO 0004 18:59: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01582 *Truck (Dunp) 32. 000 19. 000
HOUR 13. 000 1,149. 20
88. 40000 32.000 2,828.80
0010 203-01590 Front End Loader (Rubber Tire) 45. 000 19. 000
HOUR 26. 000 2,454. 14
94. 39000 45. 000 4, 247.55
0015 203-02300 Rock Scal er 228. 000 208. 000
HOUR 20. 000 1,818.80
90. 94000 228. 000 20, 734.32
0020 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0.00
3.53000 0. 000 0. 00
0025 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0.00
2,817. 70000 1.000 2,817.70
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0.00
21. 40000 0. 000 0. 00
0035 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0.00
48. 83000 0. 000 0. 00
0040 211-01115 Rock Rei nforcenment (Nunmber 10) 214.000 107. 000
LF 107. 000 7,557. 41
70. 63000 214. 000 15, 114. 82
0045 211-01300 Rock Anchor 144. 000 144.000
EACH 0. 000 0.00
212. 36000 144. 000 30, 579. 84
0050 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2.500 0. 000
TON 2.500 1,132.60
453. 04000 2.500 1,132.60
0055 607-55030 *Mesh Post 46. 000 46. 000
EACH 0. 000 0.00

3, 030. 78000 46. 000 139, 415. 88



CONTI D C18537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18537-BI D ESTI MATE RUN 07/ 31/ 2012
PRQJECT: SHEO0402- 081 ESTI MATE NO 0004 18:59: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 607-55031 *Mesh Post (Special) 25. 000 23.000
EACH 2.000 6,571.56
3, 285. 78000 25. 000 82, 144.50
0065 607-55060 Mesh Pin 131. 000 130. 000
EACH 1. 000 122. 38
122. 38000 131. 000 16, 031. 78
0070 607-55100 *Wre Mesh 212, 660. 000 46, 518. 000
SF 166, 142. 000 455, 229. 08
2.74000 212, 660. 000 582, 688. 40
0070 MATERI AL ALLOMNCE Wre Mesh 76, 625. 489
SF -76, 625. 489 -209, 953. 84
2.74000 0. 000 0. 00
0075 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
17, 959. 17000 1. 000 17, 959. 17
0080 630- 00000 *Fl aggi ng 1, 442. 800 915. 000
HOUR 527. 800 13, 823.08
26. 19000 1, 442. 800 37,786.93
0085 630- 00007 *Traffic Control Inspection 34. 000 28. 000
DAY 6. 000 861. 90
143. 65000 34. 000 4,884. 10
0090 630-00012 *Traffic Control Managenent 85. 000 57. 000
DAY 28. 000 15, 469. 72
552. 49000 85. 000 46, 961. 65
0095 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 2.500
EACH 3. 500 19. 36
5. 53000 6. 000 33.18
0100 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 13. 500
EACH 14.500 80. 19
5. 53000 28. 000 154. 84
0105 630-80343 *Construction Traffic Sign (Panel Size O 11. 000 4. 500
EACH 6. 500 35.95
5. 53000 11. 000 60. 83



CONTI D: C18537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18537-BI D ESTI MATE RUN 07/ 31/ 2012
PRQJECT: SHE0402- 081 ESTI MATE NO. 0004 18:59: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 1.000 2,762.45
2, 762. 45000 2.000 5,524. 90
0115 630- 80360 *Drum Channel i zi ng Devi ce 30. 000 15. 000
EACH 15. 000 165. 75
11. 05000 30. 000 331.50
0120 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
11. 05000 0. 000 0.00
0125 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
11. 05000 0. 000 0.00
0130 630-80380 *Traffic Cone 100. 000 50. 000
EACH 50. 000 55. 50
1.11000 100. 000 111. 00
0135 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0140 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0145 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0150 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0155 700- 70450 F/ A Rock Fall Protection 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C18537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18537-BI D ESTI MATE RUN 07/ 31/ 2012
PRQJECT: SHEO0402- 081 ESTI MATE NO 0004 18:59: 14
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 630-80344 Const Traf Sign (Spec) 192. 000 96. 000
SF 96. 000 1, 876. 80
19. 55000 192. 000 3, 753. 60

CAT NO0400

0160 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Sanitary Facility

CAT 0200 CURRENT AMI $ 1,015,297.89 $ 301, 232.03$ 1,015, 297. 89
1. 000 1. 000
EACH 0. 000 0. 00
883. 99000 1. 000 883. 99
CAT 0400 CURRENT AMI  $ 883.99 % 0.00$ 883. 99

PRQJIECT TOTAL CURRENT AMI $ 1,016, 181.88 $

301, 232.03% 1,016, 181.88



